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% UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Vi, wg}f REGION |1 I
26 FEDERAL PLAZA ‘ 339248
| NEW YORK. NEW YORK 10278 1\ (N

Re: In the Matter of American Can Company, et al.,
EDPA Administrative Oorder Index No. 1I1-CERCLA=50102;
In the Matter of General Dynamics Corp., et al.
EP2 Administrative Order index No. II-CERCLA-50105;
In the Matter of Apex Color Works, Inc., et al.,
EPA Administrative Order Index No. 1I1-CERCLA-50107;

Duane Marine Site, Perth Amboy, New Jersey
Dear Sir or Madam:

The first of the above-captioned administrative orders, Index No.
I1-CERCLA-50102, was issued to 35 Respondents on December 4, 1984.
Certain revisions to the terms of that Order were made by letter
memorandum, issued and effective on December 18, 1984.

The second of the above-captioned Orders, Index No. II-CERCLA-50105,
was issued to 3 Respondents on December 19, 1984. Certain revisions
to the terms of both Orders were made by letter memorandum, issued
and effective on January 16, 1985,

On January 23, 1985, EPA withdrew its Orders with respect to former
Respondents Bell Laboratories, Division of American Telephone & Tele-
graph Co.; Bird & Son, Inc.; NL Industries; Rusty Scupper Restaurant;
and Township of Mahwah.

The third of the above~-captioned Orders, Index No. II-CERCLA-50107,
was issued to 22 Respondents on March 22, 1985.

On June 28, 1985, EPA withdrew its Orders with respect to former
Respondents Emerson Quiet Kool Corporation; Midland Glass Company;
Inc., and Two Guys Department Stores.

Paragraph 47 of the first Order, and the corresponding paragraphs
53 of the second Order and 55 of the third Order, required the
completion of all work pursuant to each Order within six months of
the effective date of each Order.

Paragraph 30 of the first Order, and the corresponding paragraph 36
of the second Order, reguired the Respondents to implement an EPA-




approved work plan. The EPA-approved work plan was deemed incgr-
porated into the Orders. Paragraph 38 of the third Order required
the Respondents to that Order to join the Respondents to the two
prior Orders in performing the removal work outlined in the EPA-
approved work plan.

By its terms, the work plan specified September 2, 1985, as the
date for the completion of the removal work.

During the summer of 1985, as the work progressed, EPA was notified
of a possible need for adjustments to the schedule for the work.

On August 29, 1985, the Duane Marine Steering Committee, and its
members who have committed to perform the removal work, wrote to
EPA to make a formal request for an extension of the time period
within which the work specified in the Orders was to be completed.
The request has been repeated in subsequent communications which
also served to keep EPA informed of relevant facts as they
developed.

Among the reasons given by the Committee for the need for an exten-
sion of time are the following:

1. Laboratories handling analytical work for the Committee were
slow in reporting their results. Decisions as to the ultimate
disposition locations for on-site wastes depended upon these
laboratory reports. Consequently, physical staging aspects

of the work were delayed until the laboratory reports had

been- received.

2. During a period of time in July, progress of on-site work
slowed, then halted, pending an EPA decision concerning the
availability of the facility named in the Phase II contract
as the ultimate site for disposal of hazardous wastes leaving
the Duane Marine site.

3. During a period of time in October and November, negotiation
of contracts for transportation and off-site disposal of PCB-
contaminated materials from the 250-gallon green tank at the
site was postponed pending an EPA decision concerning the
ultimate disposition of the PCBs.

4. Technical considerations affecting the ultimate disposal
of PCB-contaminated materials from the 250-gallon green tank
have lengthened the contracting process for remaining Phase
II work, as well as the performance time projected for the
disposal of these materials.




Contemporaneous reports of these and other facts were made by
Respondents' pDesignated Coordinator to EPA's On-Scene Coordinator.
He has had no criticism of the diligence with which the work has
been pursued at the site.

Accordingly, by this letter, and pursuant to the authority of
§106 of the Comprehensive Environmental Response, Compensation,
and Liability Act ("CERCLA"), 42 U.S.C. §9606, duly delegated to
me, I confirm that the aforementioned terms of the subject Orders,
namely, paragraphs 30 and 47 of the first Order, Index No. II-
CERCLA-50102; paragraphs 36 and 53 of the second Order, Index No.
1I-CERCLA-50105; paragraphs 38 and 55 of the third Order, Index
No. II-CERCLA-50107; and the relevant provision of the work plan
which specifies the date of completion, are hereby revised as
follows, and that the revision is to be effective immediately:

The date specified in the three orders and in the revised
work plan for the completion of the removal work is to be

‘March 15, 1986. By the close of business on March 15,
1986, the removal work is to be completed with respect

to all tasks named in the Orders including the disposal
of the PCB-contaminated materials in the 250-gallon green
tank.

Sincerely,

Christopher‘(J. Daggett
Regional Administrator

Date: ALY 1581




< Duane Marine Steering Com’ “tee c/o
. Mr. Joun F. Lynch Jr., EsY.
Carpenter, Bennett & Morrissey
Gateway Three
100 Mulberrry St.
Newark, NJ 07102

Apex Color Works, Inc

64 Chapel Street

Newark, NJ 07105

Att: President or General Counsel

Autocar, Inc.
Exton, PA.
Attention: Company President

Cosden 01l ana Chemical Co, 1Inc.
P.O. Box 316

Windsor, NI 08561

Attention: Gary C. Reed

Cosden 0i1l & Chemical co. c/o
James B. Harris

Thompson & Knight

3300 First City Center

1700 Pacific Ave.

Dallas, Tx 75201

Eastern Sterlin
* g Plast
P.0. Box 316 1etics

Winsdor, NJ 08561
Attention: Gary C. Reea

Eastern Sterling Plastics c¢/o
James B, Harris

Thompson § Knight

3300 First City Center

1700 Pacific ave. '
Dallas, 7y 75201

G & W Laﬂg atories Inc.
111 Coolidge St. '
South Plainfield, N 07080
Att: Ronald Greenblatt

Mr. Jerome Lightman
Lightman Drum Co.
P.O. Box 22

Berlin, NJ 08009

Clifford Clavin

Vice President

New Jersey American Warehouse
2500 Brunswick Ave.

Linden NJ 07036

G & W Laboratories c/o
Peter Sarasohn

Ravin, Sarasohn et al
80 Main St.

West Orange, NJ 07052

Perth Amboy Dry Dock Co., Inc.
Commerce St.

P.0.Box 348

PerthAamboy, NJ 08862

Attn: Alfred C. Bruggmann

Tempcon ¢/o

Kornfeld, Rew, Newman & Ellsworth, ¢

Attention: Prank 7. Simeone
99 Washington Ave.
Suffern, NY 10901

Tenneco Resins, Inc.
P.O. Box 2511

Houston, TX 77001
Attention: Harold F. Hees
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64 Chapel Street
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Att: President or General Counsel

Autocar, Inc.
Exton, PA.
Attention: Company President

Cosden 0il angd Chemical Co, Inc.
P.O. Box 316

Windsor, NJ 08561

Attention: Gary C. Reed

Cosden 0il & Chemical co. c/o
James B. Harris

Thompson g Knight

3300 FPirst City Center

1700 Pacific Ave.

Dallas, Tx 75201

Eastern Sterlin
P.o. Box 316
Winsdor, NJ 08561
Attention: Gary c. Reed

g9 Plasticg

Eastern Sterling Plastics c/o
James B, Harrig

Thompson g Knight
3300 First City Center
1700 Pacific Ave.
Dallas, TX 75201

~
G & W Lab«latories Inc.
111 Coolidge St.
South Plainfield, NJ 07080
Att: Ronald Greenblatt

Mr. Jerome Lightman
Lightman Drum Co.
P.O0O. Box 22

Berlin, NJ 08009

cliffora Slavin

Vice President

New Jersey American Warehouse
2500 Btunsw;ck Ave,

Linden NJ 07036

G & W Laboratories e¢/o
Peter Sarasohn

Ravin, Sarasohn et al
80 Main St.

West Orange, NJ 07052

Perth Amboy Dry Dock Co., Inc.
Commerce St.

P.0.Box 348

PerthAamboy, NJ 08862

Attn: Alfred C. Bruggmann

Tempcon c/o

Kornfeld, Rew, Newman & Ellsworth,
Attention: Frank T. Simeone

99 Washington Ave.

Suffern, NY 10901

Tenneco Resins, Inc.
P.O. Box 2511

Houston, TX 77001
Attention: Harold F. Hees
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Lightman Drum Company inc.
F.0O Box 22, Berlin, New Jersey 0B0O0OS

.March 27, 1985

Ms. Janet Feldstein

United States Environmental Protection Agency
Region II

26 Federal Plaza

New York, New York 10278

Re: Duane Marine Salvage Corp.

Dear Ms. Feldstein:

In reply to a letter I received from Douglas

R. Blazey dated March 22, 1985 and the enclosed Administrative

Order, no waste from Lightman Drum Co., Inhc. ever was taken
t0 Duane Marine.

Lightman Drum Co., Inc. only operated as a hauler
and transfer site. In fact, the following named companies
were customers of Lightman Drum Co., Inc. and it was their
wastes that were taken. They are Autocar, Inc., Continental
Can Co., Del Val Ink and Color, and Maas & Waldstein Co.
Please check the letter I sent on November 29, 1984.

Therefore, Lightman Drum Co., Inc. is not a
generator respondent as is stated.

Please advise as to how I may substantiate since
I am representing myself in this matter.

Yours truly,

Edpror
7

JEROME LIGHTMAN

APy~

7 LIGHTMAN DRUM CO., INC.
JL:ks
encl.






